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0300 BF2 |REIMB OF PRIOR YR SYSTEM COSTS |10C |oo40 25,500,000.00  30,090,000.00| 24,657,018.39|  23,472.77|  471,495.54| 1,060,052.51 2,419,884.88]  28,631,924.09| 1,458,075.91] 4.85%
BF2 Total 25,500,000.00  30,090,000.00 24,657,018.39 23,472.77 47149554 1,060,052.51  2,419,884.88  28,631,92409  1458,075.91 4.85%
CAP [CAPITAL LABOR ALLOCATION POOL PROJ [LAB [(blank) 0.00] 0.00]  1,808,501.25 ] 0.00]  133,231.05] 0.00] 0.00] 1,941,732.30] -1,941,732.30] nla
CAP Total 0.00 0.00  1,808,501.25 000  133,231.05 0.00 0.00 1,941,732.30  -1,941,732.30 n/al
DUM [PROJECT FOR AUDIT ADJUSTMENTS [MY1 Joo40 0.00] 0.00] 0.00]  -24,999.82] 0.00] 0.00] 0.00] -24,999.82 24,999.82] nla
DUM Total 0.00 0.00 0.00  -24,999.82 0.00 0.00 0.00 -24,999.82 24,999.82 n/al
N$sS PROPERTY SALES 11A [o040 0.00] 0.00  502,885.88 0.00] 0.00] 0.00] 0.00] 502,885.88]  -502,885.88] nfa

|1138 0.00 0.00/ 0.00| 0.00/ 0.00| 0.00/ 0.00| 0.00/ 0.00| nla

N$S Total 0.00 0.00 502,885.88 0.00 0.00 0.00 0.00 502,885.88  -502,885.88 n/al
NAL ADAMS ES - LIFE SAFETY CODE COMPLIANCE 10C 0011 0.00 0.00 946,842.00 0.00 0.00 0.00 0.00 946,842.00|  -946,842.00 nfa
0041 1,091,000.00 1,091,000.00 438,844.05 0.00 112.00]  193,288.55 0.00 632,244.60 458,755.40 42.05%

1201 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

ADAMS ES - ROOFING 05C 0041 250,000.00 200,000.00 200,000.00 0.00 0.00 0.00 0.00 200,000.00 0.00 0.00%

NAL Total 1,341,000.00 1,291,000.00  1,585,686.05 0.00 11200 193,288.55 0.00 1,779,086.60  -488,086.60 -37.81%
NA2 [AITON ES - MODERNIZATION/RENOVATION [37C Joo41 16,601,000.00 | 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NA2 Total 16,601,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NA4 JANACOSTIA- EXTERIOR FINISHINGS - OTHER Josc Joo41 2,000,000.00 | 2,000,000.00]  1,991,971.25] 0.00] 0.00] 8,028.75] 0.00] 2,000,000.00 ] 0.00] 0.00%
NA4 Total 2,000,000.00 2,000,000.00  1,991,971.25 0.00 0.00 8,028.75 0.00 2,000,000.00 0.00 0.00%
NAS |BACKUS MS- LIFE SAFETY CODE COMPLIANCE [10C Joo41 2,260,000.00 | 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NAGS Total 2,260,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NA6 BALLOU HS - MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 73,982.00 0.00 0.00 0.00 0.00 73,982.00 -73,982.00 nfa
0041 4,431,245.00 4,431,245.00|  2,220,145.48 000  111,696.00  565,448.86 21,974.55 2,919,264.89|  1,511,980.11 34.12%

BALLOU SH- INTERIOR FINISHING OTHER 23C 0041 3,300,000.00 3,300,000.00 953,472.47 0.00 0.57]  335,009.63 6,436.16 1,294,918.83]  2,005,081.17 60.76%

NAG Total 7,731,245.00 7,731,245.00 _ 3,247,599.95 000  111,69657  900,458.49 28,410.71 4,288,165.72_ 3,443,079.28 44.53%
NA7 [BANCROFT ES - MODERNIZATION/RENOVATION [37C Joo41 15,431,000.00 | 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NAT Total 15,431,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NA9 |BARNARD ES - MODERNIZATION/RENOVATION |37c [oo11 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nfa
{0041 18,000,000.00|  18,000,000.00| 16,116,971.03 0.00/ 0.00  619,301.30 2,92500)  16,739,197.33|  1,260,802.67 7.00%

NA9 Total 18,000,000.00  18,000,000.00  16,116,971.03 0.00 0.00  619,301.30 2,925.00  16,739,197.33 _ 1,260,802.67 7.00%
NB1 |BEERS - LIFE SAFETY CODE COMPLIANCE [10C Joo41 1,380,000.00 | 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NB1 Total 1,380,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NB2 [BELL-LINCOLN - MODERNIZATION/RENOVATION [37C Joo41 59,963,384.00  59,963,712.00] 35433,780.89]  71,107.60] 7,460,078.36] 9,926,762.91  435527.57]  53,327,257.33]  6,636,454.67 11.07%
NB2 Total 59,963,384.00  59,963,712.00  35,433,780.89 71,107.60 7,460,078.36  9,926,762.91 43552757  53,327,257.33 _ 6,636,454.67 11.07%
NB4 |BIRNEY ES - MODERNIZATION/RENOVATION |37c [oo11 0.00] 0.00  200,000.00] 0.00] 0.00] 0.00] 0.00] 200,000.00/  -200,000.00] nfa
{0041 28,506,494.00|  12,426,394.00|  2,525,172.80 0.00/  151,351.93 6,254.70|  282,315.00 2,965,094.43  9,461,299.57 76.14%

NB4 Total 28,506,494.00  12,426,394.00  2,725,172.80 000  151,351.93 6,254.70 _ 282,315.00 3,165,094.43  9,261,299.57 74.53%
NB5 [BOWEN ES - MODERNIZATION/RENOVATION [37C Joo41 10,660,000.00 | 10,000.00 0.00] 0.00] 0.00] 10,000.00] 0.00] 10,000.00] 0.00] 0.00%
NB5 Total 10,660,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NB7 |BRIGHTWOOD ES - MODERNIZATION/RENOVATION [37C Joo41 19,517,440.00]  20,017,000.00  7,518,666.23] 8,603.91]  891,373.35] 8,930,872.99]  705295.36]  18,054,811.84] 1962,188.16 9.80%
NB7 Total 19,517,440.00  20,017,000.00 _ 7,518,666.23 860391 89137335 893087299 70529536  18,054,811.84  1,962,188.16 9.80%
NB8 |BROOKLAND ES - MODERNIZATION/RENOVATION [37C Joo41 12,701,000.00 | 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NBS Total 12,701,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NC1 |BROWNE JHS - MODERNIZATION/RENOVATION [37C Joo41 10,861,000.00 | 10,000.00 0.00] 0.00] 0.00] 10,000.00 0.00] 10,000.00] 0.00] 0.00%
NC1 Total 10,861,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NC2 |BRUCE-MONROE ES LIFE SAFETY CODE COMPLIA [10C Joo41 1,500,000.00 | 1,500,000.00 116,729.98 0.00] 0.00] 1,366,151.29] 0.00] 1,482,881.27 17,118.73] 1.14%
NC2 Total 1,500,000.00 1,500,000.00 116,729.98 0.00 0.00  1,366,151.29 0.00 1,482,881.27 17,118.73 1.14%
NC5 [BURRVILLE ES LIFE SAFETY CODE COMPLIA [10C Joo41 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] n/a
NCS5 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NC8 |CLEVELAND ES-MODERNIZATION/RENOVATION |37c [oo11 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nfa
{0041 14,000,000.00|  17,452,000.00| 12,220,413.97 0.00| 4,327,725.04|  535707.91 0.00  17,083,846.92]  368,153.08 2.11%

NC8 Total 14,000,000.00  17,452,000.00  12,220,413.97 0.00 4,327,725.04 _ 535,707.91 0.00  17,083,846.92 368,153.08 2.11%
ND1 |COOKE ES-MODERNIZATION/RENOVATION |37c [oo11 0.00] 0.00  280,000.00] 0.00] 0.00] 0.00] 0.00] 280,000.00/  -280,000.00] nfa
{0041 24,496,840.00)  22,329,480.00|  1,430,104.01|  98,427.00,  100,000.00]  578,225.79 7,000,000.00 9,206,756.80 13,122,723.20 58.77%

ND1 Total 24,496,840.00  22,329,480.00  1,710,104.01 98,427.00 _ 100,000.00  578,225.79 _ 7,000,000.00 9,486,756.80 _ 12,842,723.20 57.51%
ND4 [DEAL JHS - INTERIOR FINISHING OTHER [23C Joo41 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
|DEAL JHS-MODERNIZATION/RENOVATION [37C loo41 16,998,320.00 | 2,250,200.00]  1,245,301.08] 0.00] 13,033.75]  991,665.17] 0.00] 2,250,000.00 ] 200.00] 0.01%

ND4 Total 16,998,320.00 2,250,200.00  1,245,301.08 0.00 13,033.75  991,665.17 0.00 2,250,000.00 200.00 0.01%
ND6 |DRAPER ES- MODERNIZATION/RENOVATION [37C Joo41 25,550,320.00 10,000.00 0.00] 0.00] 0.00] 10,000.00 0.00] 10,000.00 0.00] 0.00%
ND6 Total 25,550,320.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NE1 [EATON ES - LIFE SAFETY CODE COMPLIANCE [10C Joo41 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NEL1 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
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0300 NE3 |ELIOT JHS-MODERNIZATION/RENOVATION [37c [0041 16,731,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE3 Total 16,731,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NE5 [EMERY ES - LIFE SAFETY CODE COMPLIANCE [10C Joo41 1,140,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE5 Total 1,140,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NE7 |[FEREBEE HOPE - LIFE SAFETY CODE COMPLIAN [10C Joo41 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE7 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NE8 [FLETCHER JOHNSON EC- COOLING PLANTS-HVAC [16C [0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NES Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NE9 [FRANCIS JHS-INTERIOR FINISH OTH [23C [0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE9 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NF3 |GARNETT PATTERSON-LIFE SAFETY CODE COMPL [10C Joo41 3,900,000.00 3,900,000.00] 3,235,592.61 0.00 94,189.52]  570,217.87 0.00 3,900,000.00 0.00 0.00%
NF3 Total 3,900,000.00 3,900,000.00  3,235,592.61 0.00 9418952 570,217.87 0.00 3,900,000.00 0.00 0.00%
NF7 [GREEN ES - LIFE SAFETY CODE COMPLIANCE [10C [0041 1,390,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NF7 Total 1,390,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NF9 HARDY MS-MODERNIZATION/RENOV 37C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

| |0041 19,194,228.00)  17,170,695.00]  2,183,236.68  141,324.00 3,366.19  363,159.71| 2,500,000.00 5,191,086.58| 11,979,608.42 69.77%

NF9 Total 19,194,228.00  17,170,695.00  2,183,236.68 _ 141,324.00 3,366.19  363,159.71  2,500,000.00 5,191,086.58  11,979,608.42 69.77%
NG1 [CW HARRIS ES-MODERNIZATION/RENOV [37C [0041 13,060,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NG1 Total 13,060,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NG2 [P.R.HARRIS - LIFE SAFETY CODE COMPLIANCE [10C Joo41 3,617,000.00 347,000.00 700.00 0.00 0.00 69,300.00 0.00 70,000.00 277,000.00 79.83%
NG2 Total 3,617,000.00 347,000.00 700.00 0.00 0.00 69,300.00 0.00 70,000.00 277,000.00 79.83%
NG3 [HART MS -MODERNIZATION/RENOV [37C Joo41 24,531,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NG3 Total 24,531,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NG4 [HEARST ES -MODERNIZATION/RENOV [37C [0041 18,536,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NG4 Total 18,536,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NH2 [JEFFESSON JHS- INTERIOR FINISHING OTHER [23C Joo41 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NH2 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NH3 [JOHNSON JHS - HEATING PLANTS/BOILERS [15C [0041 -128,000.00 128,000.00 0.00 0.00 0.00 0.00 0.00 0.00 128,000.00 100.00%
[JOHNSON JHS- BOILING PLANTS - HVAC [16C [0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

NH3 Total -128,000.00 128,000.00 0.00 0.00 0.00 0.00 0.00 0.00 128,000.00 100.00%
NH6 [KETCHAM ES -MODERNIZATION/RENOV [37C [0041 16,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NH6 Total 16,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NIL [KRAMER MS -MODERNIZATION/RENOV [37C Joo41 2,122,000.00 1,399,000.00 369,372.66 0.00 67,466.98]  945,160.36 0.00 1,382,000.00 17,000.00 1.22%
NI1 Total 2,122,000.00 1,399,000.00 369,372.66 0.00 67,466.98  945,160.36 0.00 1,382,000.00 17,000.00 1.22%
NI6 [LECKIE ES-LIFE SAFETY CODE COMPLIANCE [10C [0041 1,160,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NI6 Total 1,160,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NI7 [MAMIE D.LEE-LIFE SAFETY CODE COMPLIANCE [10C Joo41 4,000,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NI7 Total 4,000,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NJ2 [MACFARLAND MS-MODERNIZATION/RENOV [37C Joo41 12,999,845.00 1,493,000.00 459,849.89 0.00 0.00] 1,023,150.11 0.00 1,483,000.00 10,000.00 0.67%
NJ2 Total 12,999,845.00 1,493,000.00 459,849.89 0.00 0.00 1,023150.11 0.00 1,483,000.00 10,000.00 0.67%
NJ4 [MANN ES-MODERNIZATION/RENOV [37C Joo41 11,401,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NJ4 Total 11,401,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NJ8 MCKINLEY 33C 0041 1,000,000.00 1,000,000.00] 1,000,000.00 0.00 0.00 0.00 0.00 1,000,000.00 0.00 0.00%
MCKINLEY HS- MODERNIZATION/RENOVATION 37C 0040 0.00 0.00 -225.00 0.00 0.00 0.00 0.00 -225.00 225.00 n/a

0041 58,476,520.00|  68,037,080.00 46,728,543.93 0.00| 11,129,293.74) 3,735,902.68 648.00  61,594,388.35  6,442,691.65 9.47%

NJ8 Total 59,476,520.00  69,037,080.00 47,728,318.93 0.00 11,129,293.74 _ 3,735,902.68 648.00  62,594,163.35  6,442,916.65 9.33%
NK3 MINER ES- MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 100,000.00 0.00 0.00 0.00 0.00 100,000.00]  -100,000.00 n/a
| |0041 14,884,694.00  14,884,694.00 14,293,456.93 0.00 13499.40|  102,387.62 4,775.00  14,414,118.95 470,575.05 3.16%

NK3 Total 14,884,694.00  14,884,694.00 14,393,456.93 0.00 13499.40  102,387.62 4,775.00 _ 14,514,118.95 370,575.05 2.49%
NK5 [LUKE MOORE HS- MODERNIZATION/RENOVATION [37C Joo41 15,638,440.00|  15,638,376.00]  1,901,981.07 0.00]  634,599.23] 10,128,008.45 0.00]  12,664,588.75]  2,973,787.25 19.02%
NKS5 Total 15,638,440.00  15,638,376.00  1,901,981.07 0.00  634,599.23 10,128,008.45 000  12,664588.75  2,973,787.25 19.02%
NK6 [MOTEN ES - LIFE SAFETY CODE COMPLIANCE [10C Joo41 1,750,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NK6 Total 1,750,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NK8 [NALLE ES - LIFE SAFETY CODE COMPLIANCE [10C [0041 1,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NKS8 Total 1,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NK9 [NOYES ES- MODERNIZATION/RENOVATION [37C Joo41 13,782,000.00]  13,782,000.00 11,380,083.65 0.00] 499,215.28] 1,387,569.25 0.00]  13,266,868.18 515,131.82 3.74%
NK9 Total 13,782,000.00  13,782,000.00 _11,380,083.65 0.00  499,215.28  1,387,569.25 0.00  13,266,868.18 515,131.82 3.74%
NL3 [PARK VIEW ES- MODERNIZATION/RENOVATION [37C Joo11 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
[PARKVIEW - LIFE SAFETY CODE COMPLIANCE [10C [o041 300,000.00 300,000.00 194,936.04 0.00 0.00 20,063.96 0.00 215,000.00 85,000.00 28.33%

NL3 Total 300,000.00 300,000.00 194,936.04 0.00 0.00 20,063.96 0.00 215,000.00 85,000.00 28.33%
NL4 [PATTERSON ES- MODERNIZATION/RENOVATION [37¢c Joo11 0.00 0.00 170,385.26 0.00 0.00 0.00 0.00 170,385.26|  -170,385.26 n/a
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0300 NL4 |PATTERSON ES- MODERNIZATION/RENOVATION |37C |oo41 17,978,308.00|  17,978,308.00| 16,412,900.13 0.00|  713,783.88]  723,062.46 0.00]  17,849,746.47| 128,561.53 0.72%
NL4 Total 17,978,308.00  17,978,308.00  16,583,285.39 000  713,783.88  723,062.46 0.00  18,020,131.73 -41,823.73 -0.23%
NL6 [PAYNE - LIFE SAFETY CODE COMPLIANCE [10C Joo41 144,000.00 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NL6 Total 144,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NL9 PHELPS HS- MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 477,427.63 0.00 0.00 0.00 0.00 477,427.63]  -477,427.63 nfa

0013 0.00 0.00 6,526.45 0.00 0.00 0.00 0.00 6,526.45 -6,526.45 nfa

0014 0.00 0.00 22,487.88 0.00 0.00 0.00 0.00 22,487.88 -22,487.88 nfa

0015 0.00 0.00 1,764.94 0.00 0.00 0.00 0.00 1,764.94 -1,764.94 nfa

0041 29,128,880.00|  11,088,200.00 381,350.99 0.00 8,136.86  366,309.87 0.00 755,797.72| 10,332,402.28 93.18%
NL9 Total 29,128,880.00  11,088,200.00 889,557.89 0.00 8,136.86 _ 366,309.87 0.00 1,264,004.62  9,824,195.38 88.60%
NM3 RANDLE HIGHLANDS-MODERNIZATION/RENOV 37C [oo11 0.00] 0.00  100,000.00] 0.00] 0.00] 0.00] 0.00] 100,000.00]  -100,000.00| nfa

{0041 11,856,000.00|  11,856,000.00|  9,531,637.61 0.00  981,894.91]  222,083.34 0.00  10,735,615.86  1,120,384.14 9.45%
NM3 Total 11,856,00000  11,856,000.00  9,631,637.61 000  981,89491  222,083.34 0.00  10,835,615.86  1,020,384.14 8.61%
NM4 [RAYMOND ES-MODERNIZATION/RENOV [37C Joo41 13,710,000.00 | 511,000.00 0.00] 0.00] 0.00] 10,000.00 0.00] 10,000.00 501,000.00 | 98.04%
NM4 Total 13,710,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NM5 [MARIE REED - COOLING PLANTS - HVAC [16C Joo41 1,706,250.00 | 1,706,250.00]  1,705,969.10] 0.00] 0.00] 280.90] 0.00] 1,706,250.00 0.00] 0.00%
NM5 Total 1,706,250.00 1,706,250.00 _ 1,705,969.10 0.00 0.00 280.90 0.00 1,706,250.00 0.00 0.00%
NM8 JROSS ES-MODERNIZATION/RENOV [37C Joo41 6,050,000.00 | 470,000.00] 6,906.52 0.00] 0.00] 0.00] 0.00] 6,906.52]  463,093.48] 98.53%
NM8 Total 6,050,000.00 470,000.00 6,906.52 0.00 0.00 0.00 0.00 6,906.52 463,093.48 98.53%
NM9 JRUDOLPH ES-MODERNIZATION/RENOV [37C Joo41 13,481,000.00 | 11,000.00 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 11,000.00 100.00%
NM9 Total 13,481,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NN1 [SAVOY ES - LIFE SAFETY CODE COMPLIANCE [10C Joo41 880,000.00 880,000.00 0.00] 0.00] 0.00]  815,000.00] 0.00] 815,000.00 65,000.00 7.39%
NN1 Total 880,000.00 880,000.00 0.00 0.00 0.00 _ 815,000.00 0.00 815,000.00 65,000.00 7.39%
NN5 [SHAED ES - LIFE SAFETY CODE COMPLIANCE [10C Joo41 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NN5 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NN6 |SHARPE HE-LIFE SAFETY CODE COMPLIANCE [10C Joo41 1,706,250.00 | 1,706,250.00|  1,702,597.20 0.00] 0.00] 3,652.80] 0.00] 1,706,250.00 0.00] 0.00%
NNG6 Total 1,706,250.00 1,706,250.00  1,702,597.20 0.00 0.00 3,652.80 0.00 1,706,250.00 0.00 0.00%
NN7 [SHAW JHS-MODERNIZATION/RENOV [37C Joo41 24,520,000.00 10,000.00] 0.00] 0.00] 0.00] 10,000.00] 0.00] 10,000.00 0.00] 0.00%
NN7 Total 24,520,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NO1 |SLOWE ES-MODERNIZATION/RENOV [37C Joo41 4,578,000.00 1,251,300.00 9,967.15] 0.00] 0.00] 10,032.85 0.00] 20,000.00]  1,231,300.00] 98.40%
NOL Total 4,578,000.00 1,251,300.00 9,967.15 0.00 0.00 10,032.85 0.00 20,000.00  1,231,300.00 98.40%
NO2 [SMOTHERS ES-MODERNIZATION/RENOV [37C Joo41 794,000.00 | 794,000.00 7,678.48] 0.00] 0.00] 36,263.52 0.00] 43,942.00 750,058.00 | 94.47%
NO2 Total 794,000.00 794,000.00 7,678.48 0.00 0.00 36,263.52 0.00 43,942.00 750,058.00 94.47%
NO3 [SOUSA MS-MODERNIZATION/RENOV [37C Joo41 26,461,290.00  24,247,218.00]  2,227,299.68]  199,601.00] 0.00]  665861.62] 9,538,092.30]  12,630,854.60] 11,616,363.40 47.91%
NO3 Total 26,461,290.00  24,247,21800 _ 2,227,299.68 _ 199,601.00 0.00  665861.62 9,538,092.30  12,630,854.60 11,616,363.40 47.91%
NO5 [STANTON ES-MODERNIZATION/RENOV [37C Joo41 24,340,000.00 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NO5 Total 24,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NO8 [STUART HOBSON MS - INTERIOR FINISH OTHER [23C Joo41 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
NO8 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
NP2 [TAKOMA ES- LIFE SAFETY CODE COMPLIANCE [10C Joo41 1,706,250.00 | 1,706,250.00|  1,704,598.68 0.00] 0.00] 1,651.32] 0.00] 1,706,250.00 0.00] 0.00%
NP2 Total 1,706,250.00 1,706,250.00 _ 1,704,598.68 0.00 0.00 1,651.32 0.00 1,706,250.00 0.00 0.00%
NP3 [MC TERRELL ES-LIFE SAFETY CODE COMPL. [10C Joo41 1,706,250.00 | 1,706,250.00|  1,704,749.73] 0.00] 0.00] 1,500.27] 0.00] 1,706,250.00 0.00] 0.00%
NP3 Total 1,706,250.00 1,706,250.00  1,704,749.73 0.00 0.00 1,500.27 0.00 1,706,250.00 0.00 0.00%
NP4 RH TERRELL MS-MODERNIZATION/RENOV 37C 0013 0.00 0.00 250.00 0.00 0.00 0.00 0.00 250.00 -250.00 nfa

0014 0.00 0.00 133,758.03 0.00 0.00 0.00 0.00 133,758.03|  -133,758.03 nfa

0015 0.00 0.00 4,007.04 0.00 0.00 0.00 0.00 4,007.04 -4,007.04 nfa

0041 34,382,289.00 1,463,843.00|  1,308,199.59 0.00 0.00 0.41 0.00 1,308,200.00 155,643.00 10.63%
NP4 Total 34,382,289.00 1,463,843.00  1,446,214.66 0.00 0.00 0.41 0.00 1,446,215.07 17,627.93 1.20%
NP5 [THOMAS ES-MODERNIZATION/RENOV [37C Joo41 15,600,600.00 | 9,600,384.00]  1,993,782.27]  42,586.00] 0.00] 4,680,852.23]  301,813.50] 7,019,034.00]  2,581,350.00 ] 26.89%
NP5 Total 15,600,600.00 9,600,384.00  1,993,782.27 42,586.00 0.00 4,680,852.23 _ 301,813.50 7,019,034.00  2,581,350.00 26.89%
NP6 THOMSON ES-MODERNIZATION/RENOV 37C 0011 0.00 0.00 239,851.30 0.00 0.00 0.00 0.00 239,851.30]  -239,851.30 nfa

0012 0.00 0.00 545.43 0.00 0.00 0.00 0.00 545.43 -545.43 nfa

0013 0.00 0.00 250.00 0.00 0.00 0.00 0.00 250.00 -250.00 nfa

0014 0.00 0.00 1,145.20 0.00 0.00 0.00 0.00 1,145.20 -1,145.20 nfa

0041 13,742,157.00|  13,742,157.00|  8,244,638.77 000 3322,607.29|  944,140.71)  111,231.25  12,622,618.02| 1,119,538.98 8.15%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NP6 Total 13,742,157.00 _ 13,742,157.00 _ 8,486,430.70 000 3322,607.29 94414071  111,231.25  12,864,409.95 877,747.05 6.39%
NP9 JTURNER ES-MODERNIZATION/RENOV [37C Joo41 19,350,849.00 | 1,090,000.00 274,568.21 0.00] 0.00] 81543179 0.00] 1,090,000.00 0.00] 0.00%
NP9 Total 19,350,849.00 1,090,000.00 274,568.21 0.00 0.00 81543179 0.00 1,090,000.00 0.00 0.00%
NQ3 JWALKER JONES ES-MODERNIZATION/RENOV [37C Joo41 28,346,730.00  16,331,314.00]  2,548,591.07] 0.00] 8,617.22] 1,236,673.13]  304,735.00 4,098,616.42] 12,232,697.58 74.90%
NQ3 Total 28,346,730.00  16,331,314.00  2,548,591.07 0.00 8,617.22 1,236,673.13 _ 304,735.00 4,098,616.42  12,232,697.58 74.90%
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NQ7 |WEBB ES- LIFE SAFETY CODE COMPL. 1,850,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla
NQ7 Total 1,850,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NQ9 WHEATLEY ES - MODERNIZATION/RENOV 37C 0011 0.00 0.00]  118,462.81 0.00 0.00 0.00 0.00 118,462.81  -118,462.81 nfa

0012 0.00 0.00 34,582.09 0.00 0.00 0.00 0.00 34,582.09 -34,582.09 nla

0014 0.00 0.00 17,690.35 0.00 0.00 0.00 0.00 17,690.35 -17,690.35 nla

0041 18,295320.00|  18,294928.00] 3,247,337.00]  28,448.00 6,600.68| 482101882  367,519.38]  8,470,923.88 9,824,004.12 53.70%
NQ9 Total 1829532000 __ 18,29492800 _ 341807225 __ 28448.00 6,600.68 482101882 367,519.38 __ 8,641,659.13 _ 9,653,268.87 52.76%
NR2 [WILKINSON ES- LIFE SAFETY CODE COMPL. [10C [o041 500,000.00 500,000.00 0.00 0.00 0.00] _ 500,000.00 0.00 500,000.00 0.00 0.00%
NR2 Total 500,000.00 500,000.00 0.00 0.00 000 __ 500,000.00 0.00 500,000.00 0.00 0.00%
NR6 WOODSON HS - MODERNIZATION/RENOV 37C 0011 0.00 0.00]  140,404.30 0.00 0.00 0.00 0.00 140,404.30]  -140,404.30 nla

0012 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nla

0014 0.00 0.00  115,051,67 0.00 0.00 0.00 0.00 115,051.67)  -115,051.67 nla

0041 51,630,014.00  19,981,016.00 5238846.99  332,048.00  56,292.46]  250,460.80  669,840.00  6,547,488.25 13,433527.75 67.23%
NR6 Total 51,630,014.00 _ 19,081,016.00 _ 5494,302.96 _ 332,048.00 __ 56,292.46 __ 250,460.80 _ 669,84000 __ 6,802,944.22 13,178,071.78 65.95%
NR8 KELLY MILLER - MODERNIZATION/RENOV |37c loon 0.00 0.00 47,751.00 0.00 0.00 0.00 0.00 47,751.00]  -47,751.00 nfa

0041 23,919,120.00  23,919,120.00] 22,105,809.36 0.00  229,47516 54150457 11,0000  22,887,789.09|  1,031,330.91 4.31%
NR8 Total 23,910,120.00 __ 23,019,120.00 _22,153,560.36 0.00 22947516 54150457 11,00000 _ 22,935540.00 __ 983,579.91 411%
NR9 [ROOSEVELT HS MODERNIZATION/RENOV [37C [o041 2,510,000.00 10,000.00 0.00 0.00 0.00] _ 10,000.00 0.00 10,000.00 0.00 0.00%
NRO Total 2,510,000.00 10,000.00 0.00 0.00 000 __ 10,000.00 0.00 10,000.00 0.00 0.00%
NX2 [SCHOOL W/O WALLS MODERNIZATION/RENOV [37c [o041 1,010,000.00 10,000.00 0.00 0.00 0.00] _ 10,000.00 0.00 10,000.00 0.00 0.00%
NX2 Total 1,010,000.00 10,000.00 0.00 0.00 000 10,000.00 0.00 10,000.00 0.00 0.00%
NX3 [CARDOZO HS MODERNIZATION/RENOV [37C Joo4t 55,956,704.00  2,569,350.00] _ 854,103.41 0.00] _ 60,696.00] 161136119 000] _ 2,526,160.60 43,189.40 1.68%
NX3 Total 55,056,704.00 __ 2,569,350.00 __ 854,103.41 0.00 __ 60,696.00 1611,361.19 000 2,526,160.60 43,189.40 1.68%
NX4 [ANACOSTIA HS MODERNIZATION/RENOV [37C Joo41 16,910,000.00] _ 3546,000.00] 53947131 0.00 0.00] 285359747 000] _ 3393,068.78]  152,931.22 4.31%
NX4 Total 16,910,00000 _ 3546,00000 53947131 0.00 000 285359747 000 3393,068.78 _ 152,931.22 431%
NX5 [MM WASHINGTON HS MODERNIZATION/RENOV [37C Joo4t 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NX5 Total 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX6 [W WILSON HS MODERNIZATION/RENOV [37C [o0a1 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NX6 Total 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX7 [BANNEKER HS MODERNIZATION/RENOV [37c Joo41 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NX7 Total 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX8 [COOLIDGE HS MODERNIZATION/RENOV [37c [o041 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NX8 Total 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX9 [SPINGARN HS MODERNIZATION/RENOV [37C [o0a1 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NX9 Total 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NY2 [ELLINGTON HS MODERNIZATION/RENOV [37c Joo41 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NY2 Total 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
S04 [BURVILLE ES ADD PH 1-4 IN CC [20C [o040 20,038.10 20,038.10 20,038.10 0.00 0.00 0.00 0.00 20,038.10 0.00 0.00%
S04 Total 20,038.10 20,038.10 20,038.10 0.00 0.00 0.00 0.00 20,038.10 0.00 0.00%
S13 [ROOSEVELT HI ADD PH 1-4 IN CC [20C [o040 240,629.00 240,629.00] __ 240,628.97 0.00 0.00 0.00 0.00 240,628.97 0.03 0.00%
S13 Total 240,629.00 240,629.00 __ 240,628.97 0.00 0.00 0.00 0.00 240,628.97 0.03 0.00%
s21 [EATON ELEM SCHOOL [20C [o040 81,414.00 81,414.00 81,413.77 0.00 0.00 0.00 0.00 81413.77 0.23 0.00%
S21 Total 81,414.00 81,414.00 81413.77 0.00 0.00 0.00 0.00 81,413.77 0.23 0.00%
24 [NEW ELEM #1 FT. LINC [20C [o040 73,028.05 73,028.05 73,028.05 0.00 0.00 0.00 0.00 73,028.05 0.00 0.00%
S24 Total 73,028.05 73,028.05 73,028.05 0.00 0.00 0.00 0.00 73,028.05 0.00 0.00%
S26 [MM WASHINGTON VOC PH1-4 IN CC [20C [o040 1,536.00 1,536.00 1,535.74 0.00 0.00 0.00 0.00 1,535.74 0.26 0.02%
526 Total 1,536.00 1,536.00 1,535.74 0.00 0.00 0.00 0.00 1,535.74 0.26 0.02%
S48 [MCKINLEY SHS MODERNIZATION [20C [ood0 1,898.00 1,898.00 1,897.60 0.00 0.00 0.00 0.00 1,897.60 0.40 0.02%
548 Total 1,898.00 1,898.00 1,897.60 0.00 0.00 0.00 0.00 1,897.60 040 0.02%
) [EQUIPMENT - NO OTHER PHASE [20C [o040 397,264.00 397,264.00] __ 396,762.83 0.00 0.00 0.00 0.00 396,762.83 50117 0.13%
549 Total 397,264.00 397,264.00 __ 396,762.83 0.00 0.00 0.00 0.00 396,762.83 50L.17 0.13%
S50 [EQUIPMENT - NO OTHER PHASE [20C [o040 14,606.00 14,606.00 14,605.63 0.00 0.00 0.00 0.00 14,605.63 037 0.00%
S50 Total 14,606.00 14,606.00 14,605.63 0.00 0.00 0.00 0.00 14,605.63 037 0.00%
S73 [ASBESTOS ABATEMENT [20C [o040 15,402,175.00] _ 15,402,175.00] 15,388,518.81 0.00 0.00 0.00 000 15:388,518.81 13,656.19 0.09%
S73 Total 15,402,175.00 __ 15,402,175.00 _15,388,518.81 0.00 0.00 0.00 000 1538851881 13,656.19 0.09%
S77 [SAFETY & BUILDING IMPROVEMENTS [20C [o040 3,416,505.00]  3,416,505.00  3,416,504.71 0.00 0.00 0.00 000] _ 3416,504.71 0.29 0.00%
S77 Total 341650500 341650500 _ 3,416,504.71 0.00 0.00 0.00 000 3416,504.71 0.29 0.00%
S78 [MAINTENANCE IMPROVEMENT [20C [o040 7,911,290.00 _ 7,911,290.00] _ 7,898,454.83 0.00 0.00 0.00 000] _ 7,898,454.83 12,835.17 0.16%
S78 Total 7,911,290.00 __ 7,911,200.00 _ 7,898,454.83 0.00 0.00 0.00 000 7,898,454.83 12,835.17 0.16%
S79 [SHARP HEALTH SCHOOL MODERNIZA [20C [o040 388,325.11 388,325.11] _ 387,353.89 0.00 0.00 0.00 0.00 387,353.89 971.22 0.25%
S79 Total 388,325.11 388,325.11 ___ 387,353.89 0.00 0.00 0.00 0.00 387,353.89 971.22 0.25%
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0300 S80 |ADMIN. BUILDING SITE STUDY |20C |oo40 18,960.00 | 18,960.00 18,960.00 0.00/ 0.00] I 0.00 18,960.00 0.00] 0.00%
S80 Total 18,960.00 18,960.00 18,960.00 0.00 0.00 ] 0.00 18,960.00 0.00 0.00%
SAT [ROOF REPLACEMENTS [20C Joo40 7,791,170.39] 7,791,170.39]  7,791,170.29] 0.00] 0.00] . 0.00] 7,791,170.39] 0.00] 0.00%
SAT Total 7,791,170.39 7,791,170.39  7,791,170.29 0.00 0.00 ] 0.00 7,791,170.39 0.00 0.00%
SA8 [ROOF REPLACEMENTS [20C Joo40 1,109,822.00 ] 1,109,822.00]  1,109,821.83 0.00] 0.00] I 0.00] 1,109,821.83 0.17] 0.00%
SA8 Total 1,109,822.00 1,109,822.00  1,109,821.83 0.00 0.00 0.00 1,109,821.83 0.17 0.00%
SB8 |BOILER REPLACEMENT [20C Joo40 2,448,688.08 2,448,688.08]  2,439,678.13] 0.00] 0.00] 9,009. 95\ 0.00] 2,448,688.08] 0.00] 0.00%
SB8 Total 2,448,688.08 2,448,688.08  2,439,678.13 0.00 0.00 9,009.95 0.00 2,448,688.08 0.00 0.00%
SF8 JROOM CONVERSION [20C Joo40 874,702.00 874,702.00]  874,701.85] 0.00] 0.00] 0.00] 0.00] 874,701.85 0.15] 0.00%
SF8 Total 874,702.00 874,702.00 874,701.85 0.00 0.00 0.00 0.00 874,701.85 0.15 0.00%
SG1 BOILER REPLACEMENT 02A 0011 0.00 0.00 61,091.00 0.00 0.00 0.00 0.00 61,091.00 -61,091.00 nfa

0040 2,968,400.00 200,000.00 138,000.00 0.00 0.00 0.00 0.00 138,000.00 62,000.00 31.00%

02C 0011 0.00 0.00 400,000.00 0.00 0.00 0.00 0.00 400,000.00  -400,000.00 nfa

0040 121,884,625.00  75,384,625.00 62,883,482.04 0.00 609.72| 1,190,743.24| 3,221,500.00|  67,296,335.00|  8,088,290.00 10.73%

EMERGENCY GENERATORS 03C 0040 2,176,011.00 1,426,991.00]  1,426,849.30 0.00 0.00 0.21 0.00 1,426,849.51 141.49 0.01%
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

GENERAL IMPROVEMENT 20C 0040 20,940,415.00 1,930,415.00 108,774.39 0.00 0.00 80,110.73 0.00 188,885.12|  1,741,529.88 90.22%
30C 0041 7,000,000.00 2,000,000.00 0.00 0.00 0.00 0.00 0.00 0.00] _ 2,000,000.00 100.00%

HVAC REPLACEMENT 04C 0011 0.00 0.00 568,116.59 0.00 0.00 0.00 0.00 568,116.59|  -568,116.59 nfa
0013 0.00 0.00 1,218.44 0.00 0.00 0.00 0.00 1,218.44 -1,218.44 nfa

0040 133,262,697.00|  71,122,697.00 48,626,595.71 000  227,615.39| 3,603,587.60 5,562,725.00|  58,020,523.70 13,102,173.30 18.42%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

1256 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

MISCELLANEOUS ASBESTOS 09C 0040 1,494,256.00 1,525,663.00]  1,499,060.02 0.00 0.00 26,602.98 0.00 1,525,663.00 0.00 0.00%
PLUMBING 08C 0011 0.00 0.00 41,774.00 0.00 0.00 0.00 0.00 41,774.00 -41,774.00 nfa
0040 13,934,157.00 3,334,045.00| 3,251,212.78 0.00 8,443.12 26,271.48 0.00 3,285,927.38 48,117.62 1.44%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

ROOF REPLACEMENTS 01C 0012 0.00 0.00 125,000.00 0.00 0.00 0.00 0.00 125,000.00)  -125,000.00 nfa
0040 87,438,995.87|  63,138,891.87 59,823,501.05 3,774.00 0.00] 2,064,206.26 0.00]  61,891,481.31  1,247,410.56 1.98%

STRUCTURAL REPAIRS 07C 0040 1,171,486.00 1,171,486.00]  1,170,144.00 0.00 0.00 1,342.00 0.00 1,171,486.00 0.00 0.00%
UNDERGROUND STORAGE TANKS 05C 0012 0.00 0.00 97,092.00 0.00 0.00 0.00 0.00 97,092.00 -97,092.00 nfa
0040 17,946,636.13|  11,761,636.13|  9,429,833.99 0.00 90,935.30|  443,436.91]  500,00000|  10,464,206.20|  1,297,429.93 11.03%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

WINDOW REPLACEMENT 06C 0012 0.00 0.00 169,487.79 0.00 0.00 0.00 0.00 169,487.79|  -169,487.79 nfa
0014 0.00 0.00 206,729.02 0.00 0.00 0.00 0.00 206,729.02]  -206,729.02 nfa

0040 103,039,085.00  42,752,485.00| 24,107,627.14 1,29389| 37453232 5,761968.96|  415000.00|  30,660,422.31 12,092,062.69 28.28%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

SGL Total 513,256,764.00  275,748,935.00 214,135,589.26 5067.89  702,135.85 13,198,270.37  9,699,225.00 _ 237,740,288.37 _ 38,008,646.63 13.78%
SG2 |DAPS - MAINT. & REPAIRS [20C Joo40 500,000.00 | 500,000.00 500,000.00 | 0.00] 0.00] 0.00] 0.00] 500,000.00 0.00] 0.00%
SG2 Total 500,000.00 500,000.00 500,000.00 0.00 0.00 0.00 0.00 500,000.00 0.00 0.00%
SG3 ADA COMPLIANCE 03C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
0040 11,649,419.00 6,649,419.00|  3,689,793.85 0.00 30,096.00| 1,052,648.70  938,702.48 5,711,241.03 938,177.97 14.11%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

CARPET REPLACEMENT 01C 0040 92,946,258.00|  47,514,346.49| 41,566,197.50 7,567.40 47,107.42]  609,374.14] 3,615,396.38]  45,845,642.84|  1,668,703.65 3.51%
ELECTRICAL MODIFICATIONS 02C 0040 52,449,909.51|  21,759,909.51  18,067,510.54 0.00 172.00] 2917,601.82]  302,733.78]  21,288,018.14 471,891.37 2.17%
EMERGENCY PROJECTS 07C 0040 41,630,470.00]  23,654,112.00| 20,062,124.31 0.00 5328.16] 2,710,665.89] 1,110,44053]  23,888,558.89|  -234,446.89 -0.99%
ENERGY CONSERVATION 09C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
0013 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0014 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0040 5,742,132.08 3,512,808.08|  3,511,651.41 0.00 0.00 0.00 0.00 3,511,651.41 1,156.67 0.03%

INTERIOR FINISH PROGRAM 06C 0040 37,794,151.00|  17,942,753.00 12,036,140.56 000 2,361,74348] 1305319.55] 274,919.86  15,978,12345 1,964,629.55 10.95%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

LIFE AND SAFETY 04C 0040 45,202,539.00]  41,962,499.00| 39,876,471.43 0.00 0.00] 2,083,682.36 0.00]  41,960,153.79 2,345.21 0.01%
1256 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

MAINTENANCE IMPROV CITYPAYGO 20C 0040 1,989,083.17 1,989,083.17]  1,989,082.08 0.00 0.00 0.74 0.00 1,989,082.82 0.35 0.00%
MODERNIZATION 05A 0040 0.00 000  -138,225.26 0.00 0.00 0.00 0.00 -138,225.26 138,225.26 nfa
05C 0040 70,898,353.55|  90,144,230.55 69,451,138.91 6,508.82] 235697.99| 1,708,753.24] 1945,640.78]  73,347,739.74| 16,796,490.81 18.63%

0041 3,046,315.95 3,046,315.95  3,243457.73 -6,509.00 0.00 32,547.06 0.00 3,269,495.79|  -223,179.84 -7.33%

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
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0300 SG3 MODERNIZATION 05C (blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
NEW SCHOOL 08C 0011 0.00 0.00 490,924.67 0.00 0.00 0.00 0.00 490,924.67|  -490,924.67 nfa

0012 0.00 0.00 334.36 0.00 0.00 0.00 0.00 334.36 -334.36 nfa

0013 0.00 0.00 15,686.69 0.00 0.00 0.00 0.00 15,686.69 -15,686.69 nfa

0014 0.00 0.00 90,562.61 0.00 0.00 0.00 0.00 90,562.61 -90,562.61 nfa

0040 10,215,284.00|  10,215,283.00  9,234,458.40 0.00 2,956.98  342,081.27 0.00 9,579,496.65 635,786.35 6.22%

SG3 Total 373,563,915.26  268,390,759.75 223,187,309.79 7,567.22  2,683,102.03 12,762,674.77 _ 8,187,833.81 _ 246,828,487.62  21,562,272.13 8.03%
SG4 BARNARD ES 04C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
0041 7,006,755.00 6,232,675.00|  6,061,234.28 0.00 0.00 16,484.64 0.00 6,077,718.92 154,956.08 2.49%

BATHROOM RENOVATIONS 10C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 15,066,000.00|  15,066,000.00 15,048,222.40 0.00 0.00 53,690.00 0.00]  15,101,912.40 -35,912.40 -0.24%

CLEVELAND ES 01C 0014 0.00 0.00 10,369.48 0.00 0.00 0.00 0.00 10,369.48 -10,369.48 nfa

0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 3,434,000.00 3,234,000.00|  2,971,366.84 15,000.00 0.00]  146,896.72 15,000.00 3,148,263.56 85,736.44 2.65%

DUKE ELLINGTON 13C 0041 2,849,000.00 2,849,000.00 449,820.82 0.00 0.00]  219,090.19 0.00 668,911.01  2,180,088.99 76.52%

KEY ES 03C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 10,842,600.00|  13,202,248.00 10,685,019.45 0.00 0.00 62,906.38 0.00]  10,747,925.83  2,454,322.17 18.59%

MAINTENANCE IMPROV CITYPAYGO 20C 0040 1,968,818.17 1,968,818.17  1,968,818.17 0.00 0.00 0.00 0.00 1,968,818.17 0.00 0.00%

MINER ES 06C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 5,844,875.00 6,219,826.00  5,018,426.51 0.00 1,141,962.39 7,167.69 0.00 6,167,556.59 52,269.41 0.84%

NEW SCHOOL-KELLEY MILLER JHS 09C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 11,876,000.00|  10,615,000.00 10,614,880.17 0.00 0.00 0.00 0.00]  10,614,880.17 119.83 0.00%

NEW TECHNOLOGY CENTER 11C 0041 26,559,163.00]  17,703,163.00 17,678,162.00 25,000.00 0.00 0.00 0.00]  17,703,162.00 1.00 0.00%

NOYES ES 05C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 6,862,000.00|  11,683,352.00  6,278,070.90 0.00 4,043,591.79| 1,360,408.21 0.00]  11,682,070.90 1,281.10 0.01%

ONGOING INITIATIVES 12C 0041 8,972,719.00]  22,972,719.00] 22,943,735.12 0.00 0.00 22.00 0.00]  22,943,757.12 28,961.88 0.13%
PATTERSON ES 08C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 5,822,000.00 5,509,200.00|  5,365,754.72 0.00 0.00 81,370.57 0.00 5,447,125.29 62,074.71 1.13%

RANDLE HIGHLAND ES 07C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 9,221,000.00 8,912,200.00|  8,2665,439.80 0.00 0.00]  132,928.69 0.00 8,398,368.49 513,831.51 5.77%

THOMSON ES 02C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

0041 3,624,843.00 3,396,177.00|  3,352,307.43 0.00 0.00 40,000.00 0.00 3,392,307.43 3,869.57 0.11%

SG4 Total 119,949,773.17 _ 129,564,378.17 116,711,628.09 40,000.00 5,185,554.18  2,120,965.09 15,000.00  124,073,147.36__ 5,491,230.81 4.24%
SG5 [MAINTENANCE PAYGO [20C Joo40 9,872,699.00 9,872,699.00]  9,872,697.79] 0.00] 0.00] 0.89] 0.00] 9,872,698.68] 0.32] 0.00%
SG5 Total 9,872,699.00 9,872,699.00  9,872,697.79 0.00 0.00 0.89 0.00 9,872,698.68 0.32 0.00%
SG6 |GENERAL IMPROVEMENTS [20C Joo40 555,712.00 555,712.00 555,005.67 | 0.00] 0.00] 706.52] 0.00] 555,712.19] -0.19] 0.00%
SG6 Total 555,712.00 555,712.00 555,005.67 0.00 0.00 706.52 0.00 555,712.19 -0.19 0.00%
SG8 |GENERAL IMPROVEMENTS [20C Joo40 6,856,032.00 | 6,856,032.00]  6,825,740.86 0.00] 0.00] 0.00] 0.00] 6,825,740.86 30,291.14 ] 0.44%
SG8 Total 6,856,032.00 6,856,032.00 _ 6,825,740.86 0.00 0.00 0.00 0.00 6,825,740.86 30,291.14 0.44%
SG9 |GENERAL IMPROVEMENTS [20C Joo40 1,476,584.17 1,476,584.17|  1,475,432.69 0.00] 0.00] 0.00] 0.00] 1,475,432.69 1,151.48] 0.08%
SG9 Total 1,476,584.17 1,476,584.17 _ 1,475,432.69 0.00 0.00 0.00 0.00 1,475,432.69 1,151.48 0.08%
SH8 |A/C REPLACEMENTS [20C Joo40 2,446,284.33 2,446,284.33]  2,444,181.33] 0.00] 0.00] 0.00] 0.00] 2,444,181.33] 2,103.00 0.09%
SH8 Total 2,446,284.33 2,446,284.33  2,444,181.33 0.00 0.00 0.00 0.00 2,444,181.33 2,103.00 0.09%
SJ8 [EQUIPMENT [20C Joo40 1,999,809.00 | 1,999,809.00]  1,999,809.00 0.00] 0.00] 0.00] 0.00] 1,999,809.00 0.00] 0.00%
SJ8 Total 1,999,809.00 1,999,809.00  1,999,809.00 0.00 0.00 0.00 0.00 1,999,809.00 0.00 0.00%
SK1 JATHLETIC FAC. IMPROVEMENT [20C Joo40 2,537,061.00 2,537,061.00]  2,532,805.61] 0.00] 0.00] 0.00] 0.00] 2,532,805.61 ] 4,255.39] 0.17%
SK1 Total 2,537,061.00 2,537,061.00  2,532,805.61 0.00 0.00 0.00 0.00 2,532,805.61 4,255.39 0.17%
SM1 [SCHOOL MODERNIZATION [20C Joo40 1,486,539.00 1,486,539.00]  1,294,273.53] 0.00] 0.00] 0.00] 0.00] 1,294,273.53] 192,265.47 12.93%
SML1 Total 1,486,539.00 1,486,539.00  1,294,273.53 0.00 0.00 0.00 0.00 1,294,273.53 192,265.47 12.93%
0300 Total 2,122,997,154.66 1,262,299,858.15 897,801,224.50  973,253.57 40,060,624.45 92,744,058.13 42586,071.76 1,074,165,232.41 188,134,625.74 14.90%
0306 [NB2 [BELL-LINCOLN - MODERNIZATION/RENOVATION [37C |(blank) 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] nla
[NB2 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
0306 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/al
0308 ZBA |QZAB AT ANACOSTIA - CAPITAL [37C Joo41 730,000.00 | 730,000.00 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 730,000.00 | 100.00%
|QZAB AT ANACOSTIA - OPERATING [38C Joo20 150,000.00 150,000.00 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 150,000.00 100.00%

ZBA Total 880,000.00 880,000.00 0.00 0.00 0.00 0.00 0.00 0.00 880,000.00 100.00%
ZBB QZAB AT BANNEKER 38C 0020 401,104.00 401,104.00 193,438.86 0.00 3,345.54]  103,279.78 2,634.50 302,698.68 98,405.32 24.53%
0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa

QZAB AT BANNEKER - CAPITAL 37C 0041 649,332.00 649,332.00 0.00 0.00 0.00 0.00 0.00 0.00 649,332.00 100.00%

ZBB Total 1,050,436.00 1,050,436.00 193,438.86 0.00 3,34554  103,279.78 2,634.50 302,698.68 747,737.32 71.18%
ZBJ [QZAB AT JOHNSON - CAPITAL [37C Joo41 600,000.00 | 600,000.00 9,405.00 0.00] 0.00] 80,657.50]  509,937.50] 600,000.00 0.00] 0.00%
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2,182,635,702.66

1,321,938,406.15

953,094,201.12

973,253.57 40,082,469.99 93,542,028.07 43,702,118.87

0308 ZBJ |QZAB AT JOHNSON - OPERATING |38C |0020 50,000.00 50,000.00
ZBJ Total 650,000.00 650,000.00 9,405.00 0.00 0.00 80,657.50  509,937.50 600,000.00 50,000.00 7.69%
ZBM [QZAB AT M.M. WASHINGTION - CAPITAL [37C Joo41 610,000.00 | 610,000.00 17,160.00 0.00] 0.00] 66,797.50]  518,500.00 602,457.50 7,542.50] 1.24%
|QZAB AT M.M. WASHINGTON - OPERATING [38C Joo20 40,000.00] 40,000.00] 0.00] 0.00] 0.00] 0.00] 0.00] 0.00] 40,000.00] 100.00%
ZBM Total 650,000.00 650,000.00 17,160.00 0.00 0.00 66,797.50 _ 518,500.00 602,457.50 47,542.50 7.31%
ZBR QZAB AT ROOSEVELT - CAPITAL 37C 0020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
0041 333,000.00 333,000.00 128,133.62 0.00 0.00 5,600.00 7,123.02 140,856.64 192,143.36 57.70%
QZAB AT ROOSEVELT - OPERATING 38C 0020 853,515.00 853,515.00 186,100.88 0.00 18,500.00]  210,778.50 77,852.09 493,231.47 360,283.53 42.21%
ZBR Total 1,186,515.00 1,186,515.00 314,234.50 0.00 18,500.00  216,378.50 84,975.11 634,088.11 552,426.89 46.56%
0308 Total 4,416,951.00 4,416,951.00 534,238.36 0.00 21,845.54  467,113.28  1,116,047.11 2,139,244.29  2,277,706.71 51.57%
0350 SG1 BOILER REPLACEMENT 02A 0011 0.00 0.00 200,000.00 0.00 0.00 0.00 0.00 200,000.00]  -200,000.00 nfa
0040 6,286,245.00 6,286,245.00|  6,199,762.06 0.00 0.00]  133,249.59 0.00 6,333,011.65 -46,766.65 -0.74%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
HVAC REPLACEMENT 04A 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
MISCELLANEOUS ASBESTOS 09A 0040 2,486,458.00 2,486,458.00|  2,454,078.00 0.00 0.00 0.00 0.00 2,454,078.00 32,380.00 1.30%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
PLUMBING 08A 0040 200,823.00 200,823.00 200,823.00 0.00 0.00 0.00 0.00 200,823.00 0.00 0.00%
ROOF REPLACEMENTS 01A 0040 43,635,061.00]  43,635,061.00 43,062,799.36 0.00 0.00]  197,414.60 0.00]  43,260,213.96 374,847.04 0.86%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
01C 0040 105,544.00 105,544.00 105,544.00 0.00 0.00 0.00 0.00 105,544.00 0.00 0.00%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
STRUCTURAL REPAIRS 07A 0040 26,365.00 26,365.00 26,365.00 0.00 0.00 0.00 0.00 26,365.00 0.00 0.00%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
UNDERGROUND STORAGE TANKS 05A 0040 1,100.00 1,100.00 580.00 0.00 0.00 0.00 0.00 580.00 520.00 47.21%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
SGL Total 52,741506.00  52,741,596.00 52,249,951.42 0.00 0.00  330,664.19 0.00  52,580,615.61 160,980.39 0.31%
SG3 MAINTENANCE IMPROV CITYPAYGO 20A 0040 180,001.00 180,001.00 180,000.00 0.00 0.00 0.60 0.00 180,000.60 0.40 0.00%
MODERNIZATION 05A 0040 2,300,000.00 2,300,000.00]  2,328,786.84 0.00 0.00 191.87 0.00 2,328,978.71 -28,978.71 -1.26%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 nfa
SG3 Total 2,480,001.00 2,480,001.00  2,508,786.84 0.00 0.00 192.47 0.00 2,508,979.31 -28,978.31 -1.17%
0350 Total 55,221,597.00  55221,597.00 54,758,738.26 0.00 0.00  330,856.66 0.00  55,089,594.92 132,002.08 0.24%

1,131,394,071.62 190,544,334.53
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